VBI/-70 Superfund Site Weekly Budget Summary #53
: Phase il Rapid 1V, 8A Contract # WO128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/17/2005
US Army Corps Start Date:  16-Jun-04
of Engineers« .,y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised) -
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Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ BE3
Task: Original Budget | Current Budget | This Week | CosttoDate |° 358
Modifications: (2) $ 4,741,111.42 indirect Costs: - - Q=3
Current T.0. Cost $ 7,797,281.42 Construction Work Plan 3 586507215% 255924 | % - 3 431,80 |i %3
Mobilization/Crew Rotation $ 56,926.90{3% 13960265 % 787201% 10884412 — o
Original Fee: @ 6.37% $ 183,020.00 | Site Admin & Indirects $ 217389.74 |3 80619284 | § 12,973.10 [ $§  552,829.12
Modification Fee: @6.37% $ 283,922.91 Per Diem & Lodging $ 18171963 3% 37201576 | % 505068 | % 287,621.89 7
Total Fee: $ 466,942.91 Home Office Support $ 16,647.43 | § 29,38397 | § - $ 3,448.41
Final Report/Proj Close-Out | $ 1414374 | § 2421897 | 3 - 5 -
Current T.O.Funds: $ 7.330,338.51 Direct Costs:
Site Set-up/Maintenance |3  7,12426[$  16,88645[$ - |3 1693597
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5090173 |8 172126351 % 3037.74| % 118606.11
1) None 3 - [Removal, Impacted Soils $ 285069.22|9% 1,064,876.00] % 11631.33}|% 677,718.79
T&D, Impacted Soils $ 5266868013 520539161 % 712237 1% 445410.53
Current T.O.Funds: $ 7,330,338.51 Sampling & Analysis $ 1032038 | $ 306678819 - $ 18,559.57
Site Costs to date: $ 4659,774.07 Restoration/Backfill $ 473,7881013 187441530 | % 18,83541 | $ 1,361,206.29
Site Funds Available; $ 2,670,564.44 Sod/Seed $ 187376401% 70470423 |% 315453 |$ 428371.65
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | $ €1,753.18 | § - $ 50,764.54
Rock/Mulch/Misc Gnd Cv | $ 82,562.70 | $ 23935731 ]% 296376 | $ 184,706.18
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems $ - $ 2118687511 | % - $ 101,782.65
indirect Costs  20% $ 951,175.34 Post Construction Maint. $ 101,75080 | § 3331879 | $ - $ 20,386.05
Direct Costs: 80% $ 3,708,509.64 Site Co-ord, Follow Up As Bitd $ 5680170 |$ 111607.39| % 2422931 % 94,530.96
$ 4,659,774.98 Site Teardown 3 9,152.30 | $ 9,152.30 | § - $ -
This week: [Community Air Monitoring 3 3,339.70 | $ 45811.72 | § 24144 | $ 29,493.31
Indirect Costs  26% $ 18,810.98 Fuel/Qil Misc Field Supplies [ $ 6494660 [$ 127545673 | $ 303962 | % 104,952.95
Direct Costs: 74% $ 53,765.32 ASARCO Support $ 126175 | § 8,960.01 | & - 3 2,326.15
$ 72,576.30 Site Co-ord, ASARCO 100 3 - $ 8108243 | % 131619 | $ 38,640,98
LBP Comm Mtg Support 3 - |$ 27.375.00 $ - |$ 873196
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220 % 261,863.44 | % - $ 5,475.00
Indirect Costs: $ 1,883.93 LBP Abatement $ 35244730|$% 352447.30]% - $ -
Direct Costs: $ 6,176.25 Rounding Adjustment $ (0.02}] $ (0.91)
$ 8,060.18 Fee $ 183020.00]% 466,94291]% - $ 466,942.91
** Excludes Fee, Fixed Price Subs Tolals $ 305617000} % 779728142 % 7257628 | % 5126,716.98

Site Funds Avaiable Until: [ 5/14/2006 |

Target Completion, Field Ops 08 Nov 05 (407 Sites)




Site Funds Avaiable Until: | §/14/2006

Target Completion, Field Ops 08 Nov 05 (407 Sites)

VB/I-70 Superfund Site Weekly Budget Summary #53
Phase i} Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 611712005
us Arn_w corps Start Date: 16-Jun-04
of Engineers: .,y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
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- [ Budget Summary: _ _ L _
- K) ; Task: Original Budget | Current Budget | _ This Week } CosttoDate |-
‘j?\ _ G‘_‘) : Or v Indirect Costs:
‘? : (ﬂ U‘r \[ ' ! Construction Work Plan $ 585972 | % 2565924 | $ - $ 431.80
Yy 3 p > ~ Mobilization/Crew Rotation $ 5692690 |% 13960265 % 78720 | $  106,844.12
RT3 S 3 Site Admin & Indirects $ _217,389.74 | $ 80619284 |$ 1297310 | $  552,820.12
: ;, -+ E < l Per Diem & Lodging $ 18171963 % 37201576 | % 505068 | $ 287,621.89
R > ~ N l Home Office Support $ 1664743 |% 2938397 |% - 18 3,448 .41
P o N N Ry ' Final Report/Proj Close-Out | $ 14,143.74 | $ 2421897 | $ - $ -
P~ 0 Direct Costs:
-, Mg &‘ ™
(&N - (‘: Site Set-up/Maintenance |5 7,124.26 [$___ 16,886.45 [ $ - _[$__ 1693597
3 A £ \ Sfte Co-ordination, Pre-Excav|$  59,90173 [§ 172,12636|$  3037.74 | $  118,606.11
- Lo o t [Removal, Impacted Soils $ 28506922]9% 1,064876.00| 3% 11631.331% 677,718.79
€ E Lo Q€ 3 T&D, Impacted Soils $ 52668680 [$ 520,539.16 |8 7,192.37|$ _ 445410.53 |
T > i . Q Sampling & Analysis $ 1032038 |$ _ 30667888 ~ 13 18.550.57
= . 3 o : Restoration/Backfill $ 473,78810]9% 187441530 | $ 18,83541 | 3 1,361,206.29
Site Funds Available:  [$_2,670,564.44 | Sod/Seed $ 18737640 |$ 704704238  3.154.53 [$ 428,371.65 |
* Excludes: Fee, Fixed Price Subcontracts Garden/Flwr Beds 3 1171080 [$ 61753181 % - $ 50,764.54
[ Rock/Mulch/Misc Gnd Cv | $ 32,562.?0 $ 23935731139 296376 | 3 184,706.18
Costs to Date T.Q. #1: {Fee Excluded) | _Sprinkler Systems 3 - $ 211875111 % - $ 101,782.865
indirect Costs  20% $ 951,175.34 Post ConstructionMaint. | $_ 101,750.90 | $ 33318791 % - $ 20,386.05
Direct Costs: 80% $ 3,708,599.64 Site Co-ord, Follow Up As Bitd $ 5990170 % 11160739 % 242293 | % 94,530.96
$ 465977498 Site Teardown $ 9,152.30 [ $ 9,152.30| $ - 3 -
This week: |Community Air Monitoring $ 3.339.70 | § 4581172 | § 24144 | 3 29,493.31
Indirect Costs  26% $ 18,810.98 Fuel/Oil Misc Field Supplies | $ 6494660 | $ 12754573 | % 303962 |9% 10495295
Direct Costs: 74% $ 53,765.32 ASARCO Support 3 126175 | $ §,8960.01 | $ - $ 2,326.15
72,576.30 Site Co-ord, ASARCO 100 $ - $ 8108243 | $ 1,316.19 | $ 38,640.98
LBP Comm Mtg Support $ - |$ 2737500 § - |3 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 143,12220|% 26186344 | § - $ 5,475.00
Indirect Costs: 3 1,883.93 L8P Abatement $ 35244730(% 352,44730 3 - 3 -
Direct Costs: $ 617625 1 Rounding Adjustment $ 0.02)[ 3 (0.91)
$ 8,060.18 Fee $ 183020003 465942913 - $ 466,942.91
** Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 § 7797281421 % 72,576.28 § 5,126,716.98
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VBI/I-70 Superfund Site Weekly Cost Summary #53
Phase Rapid IV, 8A Contract# WS128F-04-D-0029 Costs Thru;
Denver, Colorado Taek Order #0001 Award Date 10-Jun-04 6/17/2005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page_2 of §
[ Thru 6/4022005] $ 251971026 | §  282,673.04 |$ 59860450 | § 750,770.56 | $ 41682482 |§ 9614.43 | § 46694291 | | $ 5,054,140.52 |
Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total Total Phase Il
6/11/2005 |[$ 653356 | 9% 698611% 157205|% 17553 | % 776 | % - - $ 8,98753 | % 5,063,128.05
6/12/2005 | $ e K 6986113 - |3 - $ - |3 - 18 - |8 698.61 | $ 5,063,826.66
6/13/2005 [$ 677858 | § 698611% 157206|% 173259|3% 261474]% - $ - $ 13,396.57 | $ 5077,223.23
6/14/2005 |$ 79328919 69861|% 157205|% 2374191($ 776 | % - $ - $ 1258550 % 5089,808.73
6/15/2005 |$ 7,315621 1% 6986113 15720519 248641 |§ 23.52)] $ - $ - $ 1204876 | % 5,101,857.49
6/16/2005 |$ 8,757.33|9% 68574 |$ 157205|% 3,22343(% 776 % . 3 - $ 14246311 9% 5116,103.80
6M7/2005 |§ 75099613 87189 |% 1576229 64719 % 7761 % - 3 - $ 10613.0218% 5126,716.82
This Week [$ 4482755]3 5050683 943647 |5 10639348 2622269 - 3 - § 7257630
To Date $ 2564537.81]8% 287,723.72 |8 60804097 [$ 77040990|3$ 419447.08|% 961443} % 466942.91 | $5,126,716.82
Weekly Cost by Category
4%
OLabor
W Per Diem $250,000
OEquipment
$200,000 -
OMaterial
$150,000
61%  Subcontracts $100.000 4
OAnalytical ' ;
$50,000 ¥
$-
Q& )
0% Cost to Date by Category &
@ A
8% ClLabor
Week Ending CWeekly Costs
17% B Per Diem (Fee Excluded)
OEquipment
55 OMaterial =8 per. Mov. Avg.
13% ° @ Subcontracts (e S
° D Analytical
6%




VBI/I-70 Superfund Site Weekly Budget Summary #53
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 ! 286 6/17/2005
us AI'I‘I_“‘ Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 5
Page 3of §
RRIV_T.O #0001 (286 Sites) This Week Total Cost to Date (532 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total Ali Contracts | Cost/Property
indlrect Costs:
Site Visit $ - |8 - |$ - |s - |Is 6,11968 [ $ 11.50
Construction Work Plan $ 43180 | $ 151| % - $ - $ 13,746.10 | & 25.84
Mobilization/Crew Rotation $ 106844.12]$ 37358 [ % 787201 $ 15744 8% 23186374 [ $ 435.83
Site Admin & Indirects $ 655282012 |% 193297 [§ 129731018 250462 |$ 114283147 % 2,148.18
Per Diem & Lodging $ 28762180189 1,005.67 | $ 505068 [$ 1,01014|3 633771813 1,191.30
Home Office Support $ 34484118 12.06 | $ - I3 - |8 1407844 (3% 26.46
Final Report/Proj Close-Out $ - IS - |8 - |$ - 1% - |3 -
— e
Total indirect Costs: $ 951,17534 |5  3,325.79|% 1881008 |% 376220 $ 2,042411.24]% 3,835.12
Direct Costs:
Site Set-up/Maintenance $ 1693597 [ % 5022 [ - |9 - |$ ©6,00035]8% 161.65
Site Co-ordination, Pre-Excav_ | $ _ 118,606.11 | $ 413.71 % 3,037.74 | $ 607.55 | $§ 31958590 | $ 600.73
Removal, Impacted Soils $ 677718798 2,36965]9% 1163133 |$ 232627 | $ 1,275,706.87 | $ 2,397.95
T&D, Impacted Soils $ 44547053 |9 1,557.38 | $ 712237|$ 142447 |$ 81028550 | $ 1,523.09
Sampling & Analysis $ 1855957 % 6489 9% - |9 - |[$§ 4266164 % 80.19
Restoration/Backfill $ 136120620 |$ 475046 |$ 1883541 |$  3.767.08 | $ 2,394,42064 | $ 4,500.79
Sod/Seed $ 428371659 1,497.680 | $ 3,15453 | $ 63091 |$ 810,20235% 1,523.11
|_Garden/Fiwr Beds $ 50,/6454 (S 177.50 | $ - |$ - |$ 9199548 | $ 172.92
Rock/MulchiMisc Gnd Cv $ 184,706.18 | $ 64583 [ 2,063.76 | $ 592.75 | $  353,902.50 | § 665.23
| Sprinkler Systems $ 101,782651% 355.88 | § - % - |$ 101,782.65] % 191.32
Post Construction Maint. $ 20,30605[$ 7128 [ $ - [$ - |$ 2924560(8$ 54.97
Site Co-ord, Follow Up AsBits [$  94,530.96 [ § 33053 [ 242293 (% 484598 19548572 (% 367.45
Site Teardown $ - |$ - |$ - S - |$ - |$ -
[Community Air Moniforing $ 204933183 103.121 8 241448 4829 [§ 17176323 | $ 322.86
Fuel/Oil Misc Field Supplies $ 10495205 |9 366.97 | $ 303962 % 60792 |$ 186232289 350.06
ASARCO Support 3 2,32615]$ 81318 - s - |8 5876.95 | $ 11.05
Total Direct Costs: $ 3.65575170 | $ 12.782.35]9% 52.449.13|3 1048083 | % 687523766 |$  12,923.38
Sub Totals: (Cost/Site) $ 460692704 $ 1610814 $ 7126011 $ 14,252.02 $ 891764890 $  16,762.50 .
Fee (Prorated for 407 Sites) $ 42089940 $ 103415 $ - $ 103415 $ 687,31057 $  1,052.54
$ 5027,82644 $ 1714229 $ 7126011 $ 1528617 § 9,60495947 $ 17,815.04
City of Denver Comm Hith Program N/A I N/A $  44,830.21
Site Co-Ordination ASARCO 100 $ 38,640.98 $ 1,316.19 $ 38,64098
|Lead Based Paint Tasks (3) $ 1420896 $ - $  14,206.96
Costs Not Included In site Averages $ 5,080,674.38 $ 72.676.30 $ 9,702,637.62




VB/1-70 Superfund Site Weekly Budget Summary #53
Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/17/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 4 of
Site Co-Ordination: As Of 6/17/2005 Completed Sites (Overall)
- Task Order #14| Gross-Over |Task Order #01| Total To Date
VB/I-70 IR 2003 133 0 0 133
Non-Responders 22 2004 33 80 213 326
Restorations Agreements 129 2005 0 0 | 73 73
Sched Restoration Appmnt 3 Total 166 80 | 286 532
Access Denied 14
Completion Agreements [Avg SF7Site | 3,243 | 3,948 | 3,907 | 3,718 |
ASARCO 100 L *[Avg Cost/Site [$ 1805057 [$§ 16,42907[$ 1610814 $ 16,/62.50 |
Restorations Agreements 59
Completion Agreements ) * [Avg CostiSF | $ 550]3% 416 | 8 4128 451 |
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1]5045 Adams St 2,704 VBA-70 Avg Cost/Site
23216 Columbine St 2,599
3{4963 Saint Paul St 4,290
44965 Steele St__(SpKir 2,947 | §}3;383 :
514875 Steele St _(Sprkir) 4,847 $17,500 -k
6 $17,000 i : .
7 $16,500 | i 1]
8 $16,000 :
9 323223332388¢8¢
10 3§%%§$3%§%%SS .
11 5 %Eggggpﬁgg% 1 Series
12 -
13 Week Ending -6 per. Mov. Avg.
14 (Series1)
—d
Total SF This week 17,387 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,117,381 1) Good weather, production returns to anticipated levels.
Total SF 2005 312,056 2) Decision made to temp shut down ASARCO 100 ops (as of 01 July} and accumulate
Total SF All Contracts (3) 1,978,177 remaining 41 Sites necessary to complete.

3) identified 19 addl sites which may be transferred to ASARCO 100.
4) Access agreements remain slow, SCT going door {o door.




VBI/I-70 Superfund Site Weekly Budget Summary #53
Phase lll Rapid IV, 8A Contract# 'W0128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 6/17/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page S of 5
Forward Look: - B
_ _ _ _ Dly Burn Rate _
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl Variance
Indirect Costs: } B -
Construction Work Plan $ 255024 | % 43180 % 212744 | % - LS $ - 2,127.44
Mobilization/Crew Rotation $ 139,60265 | $ 106844.1219% 32,75853i 3% 242.93 141 $ 34,252 68 {1,494.15)
Site Admin & Indirects $ 806,19284 |§ 65282912 |$% 25336372 |% 1.134.06 141 $ 159,902.46 93,461.26
Per Diem & Lodging $ 372,01576 | $ 28762189 |% 8439387 |% 506.94 141 $ 71,478.44 12,915.43
Home Office Support $ 2938397 |$ 3448418 25935569 - 141 |$ 2593556 -
Final Report/Proj Close-Cut $ 24,218.97 =Ei - $ 2421897 |9 - LS $ 24}#21 8.97 -
Total Indirect Costs: $ 13739734318 951,175.34 |$ 422,798.09|% 1,883.93 $ 315,788.11 107,009.98
Direct Costs:
Site Set-up/Maintenance $ 16,88645 | $ 1603597 | § [@952)[$  142.72 S $ 3,500.00 | $ (3,549.52)
Site Co-ordination, Pre-Excav || $ 172,126.35 | $ 118606.11 | $ 53,520.24 | $ 341.39 141 ] 48,13664 | % 5,383.60
|Removal, Impacted Soils $ 106487600]% 67771879 |8 3I87157.21]|% 1,21968 141 $ 1719756531 3 215,181.68
T&D, Impacted Soils 3 52053916 |$ 44541053 |$ 7512863 | § 864.72 141 $ 121,925.02 | $ (46,796.39)
Sampling & Analysis $ 3066788 |% 1855957 |8 12,10831[8% 8.80 141 $ 124070 | $ 10,867.61
Restoration/Backfil $_1,874,41530 | § 1,361,006.20 | $_513,209.07 | $ 1,054.94{ 141 _|$ 27564699 [$  237,562.02
Sod/Seed $ 70470423 |3 42837165)3% 276332568 | 9% 415.50 141 3 58585.75 | % 217,746.83
| Garden/Fiwr Beds $ 61,7518 | % 6076454(9 100886415 _ 7008] 1a1__ |3 9,881.28 | 1,107.36
Rock/Mulch/Misc Gnd Cv $ 23935731 |$ 1847061813 546511319 270.80 141 3 38,183.15 | § 16,467.98
| Sprinkler Systems 3 21187511 {% 10178265 |% 11009246 | $ 268.85 141 ] 3790825 [ $ 72,184.21
Post Construction Maint. $ 33,31879 (% 2038605 |% 1293274 |$ - LS $ 12,932.74 | $ -
Site Co-ord, Follow Up As Blts { § 11160739 1% 9453096 |$ 1707643]9% 215.51 141 $ 30,386.21 | $ {13,309.78)
Site Teardown $ 915230 | $ - $ 915230 | $ - N/A 3 9,152.30
[Community Air Monitoring $ 4581172 |§ 2949331 |8 163184118 34.49 LS $ 16,318.41 | $ {0.00)
Fuel/Oil Misc Field Supplies $ 12754573 |$ 10495295 |$ 2259278 (% 201.05 141 $ 28,34860 | 3 (5,755.82)
ASARCO Support $ 8,960.01 | $ 232615 | $ 663386 | % - LS $ 663386 |3 -
Site Co-Ord ASARCO 100 3 8108243 1% 3864098 | % 4244145|8% 167.70 141 $ 2364615 % 18,795.30
LBP Comm Mtg Support $ 2737500 ¢ 873196 |% 18643.04 |8 - LS $ 18643.04 | $ -
LBP Assesment $ 26186344 | $ 547500 | § 256,38844 | § - LS ¥ 256388441 % -
LBP Abatement $ 352,447.30 | $ - $ 35244730 % - LS $ 352447301 % -
Total Direct Costs: $ 5,956,365.08 =ﬂ‘=§708,599.64 552.24@.44 $ 617625 . $ 15127280819 735,037.36
Fee 3 466,942.91 | §  466,942.91 =£i {0.00) $ 0.00)} $ -
ITotaIs $ 779728142 |% 5126,717.89|$2670563.53}% 8,060.18 $ 182851618 (9% 842,047 35




Project Costs for Current Week by Type

VB - 1/70 Phase III
Week Ending 6/17/2005
Task-Desc Extended Labor Por Diem Equipment Materllals . | gube ots Anal!tlca_nl Other Fee
003 MobiCrew Rotation $ 78720 % 6877.70 $ 109.50
004 Site Admin/indirects $ 1297309 | % 9,785.47 3 178473 | $ 1387591 % 15.30
005 Lodging/Per Diem $ 5,050.69 % 5,050.69
0 Site Coord, $ 303774 % 2,759.83 $ 278.11
011 Removal $ M16M33 S 9,734.24 $ 1,897.09
012 T&D $ 712237 | % 5,019.90 3 210247
014 Backdill $ 1883541 | § 10,792.67 3 256871 3% 5.474.04
015 Sod & Seed $ 3,154.52 $ 547541 % 2,606.96
017 Rock and Mulch $ 296377 (% 2.399.87 3 563.80
019 Site Coord Follow-up $ 242293 & 2,341.90 $ 81.03
021 Community Air Mon. $ 241.45 $ 241,45
022 FOG & Supplies $ 3,030.62 3 3,038.62
029 ASARCO 100 Propertie $ 11618 | § 1,316.18
Totals $ 7257629 $ 4482755 3 505069 § 843644 $ 1063933 % 262227 § - -




Project Costs JTD By Type

VB - 1/70 Phase 111
Friday, June 17, 2005
Tusk-Desc Extended Labor Per Dlem Equipment Materials Subcontracts Analytical Other Feeo
001 Const, Work Plans 3 41801% 431,680
003 Mob/Crew Rotation 3 10684409 | $ 60,126.01 $ 45,717.28
004 Site Adminfindirects $ 55282900 | $ 391,649.16 | $ 10184 | % 9936661 | $ 59,764.26 | § 1,947.22
005 Lodging/Per Diem $ 287,621.72 $ 287621.73
006 Home Office $ 344841 ( § 344841
009 Site Set-uo/Maint. $ 18935098 | % 14,110.97 $ 282500
010 Site Coord. $ 11860587 | & 104,671.36 $ 1198741 | $ 1.047.10
011 Removal $ 67771877 | % §27,078.21 3 14328294 | % 7.357.82
012 T&D 3 44541064 | $ 326,401.74 3 11504616 | 8 1417 | § 3,94857 L
013 Sampling Analysis $ 1855949 | $ - $ 1,767.94 | $ 747748 s 981437
014 Backfill $ 1,361,206.36 | $ 837,115.54 $ 17330419 | % 350,786.62
015 Sod & Sead $ 42837153 | $ 102,340.09 3 3007131 % 2025161 | $ 27570853
016 Garden & Flowers $ 50,764.52 3 50,764.52
017 Rock and Mulch $ 18470635 | $ 49,719.64 3 2325454 | & 111616151 % 115.03
018 Post Const. Maint. $ 2038604 | $ 12,065.26 ] 571249 | % 2,608.29
015 Site Coord Follow-up $ 9453092 | $ 92,057.03 $ 247389
021 Community Air Mon. 3 20,492 96 $ 11,72768 | % 78840 | $ 1697608 | $ -
022 FOG & Supplies $ 10495288 | $ - $ - $ 10492268 | $ 30.00
023 ASARCO Suppont 3 232615 % 232615 $ -
025 Lead Assassment 3 5,475.00 $ 547500
027 Sprinkler System $ 101,78262 | $ 2.861.83 $ 2,i5782 | % 96,762.97
028 Site Coord ASARCO 3 000| % 0.00 $ -
029 ASARCO 100 Propertie 3 3864095 | § 38,133.79 3 §07.16
030 Community Meeting Su % 8.731.96 3 3402|8% 8,697.04
100 Fee $ 466,942.91 $ 46694291
22 $ - 3 -
Totals $ 5,126,797.01 $2,564537.77 $287,72357 $ 608,04085 $ 77040984 $41944770 & 961437 § - $ 466.942.91
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Project Variance Report

VB - I/ 70 Phasa III
Friday, Juna 17, 2005
was Desoription ary |uwir{ oOnginm Currant Budget | Cost ToOnte |% Compiete| CUTo™ Unit
001 |Conatniciion Yeork Plarns 0] 1S }% PRLEFT] QIA0]_ 160% PXLLIEY
003_|Mobillzation/Crew Rotalion 500 EAGH 56,926, 38,602.28 108,844 00 00.0% 21,320.70
004 5ite Adminisirabion and Indirecis 4.00 | WTH 21736394 805,192 84 55267000 | 100.0% 13752029
005 _{Lodging & Per Dism: 400 W 181,718.63 372,015.78 287,821.73 00.0% 71,069.56
Home Offics Support 2.00 [ WTH Te.6A7.43 28.383.67 344841 . 2,184,714
007 _|Final Report 1.00 €426 74 8,826.34 . 0.0% 5,825 34
|_0C8_|Project Close-Oul Kul IR 771500 14,393.83 - 0.0% 14,393.63
09_ISite Set-upvMaintenance 16.00) WK 7,124.26 18,086.45 9358 100.5% 058.50
She Coordinatian [~ 16500 | EACH 508003 17212638 1 o] 100.0% 782.10
Removal Impacted 534.750.00 20508022 1,064,076.00 671718.77] _ 100.0% 126
Z_| TGO of impacted Soils 8,400,00 | TON 16,756 520,539.18 44541084 | 100.0% 52.68
3 [Sampli 2480000 [ TON 10,320.38 30,657 68 1885949 100.0% _0.74
534 750.00 | SF 473,764.10 1,874,415.30 1381,206.36 |  100.0% —2.54
£5.00 | GACH 187 37640 704,704, 428,371.53 00.0% 2782,
55,00 H 11,710.80 61,763.18 £0,764.52 1£,oss 327
58.00 | EACH @.’fo 35731 184 YRIE [ 1000% |5 1,184
83475000 | SF 101,750.90 33,318.79 20,0804 | 95.3% 0.4 1,005.59 21,391,397 11,927 42)]_95.8%
185.00 | EACH $9.901.70 T11,807.39 84,630.92 | 100.0% 606.78 . 94,520.82 (17,07647)] _-15.3%
— 100 s 9,187, ~5,152.30 . 0.0% 9,162.30 B,152.% 9,152.30 - | 00%
400 MIH 3,338, 3581172 T049208)  1000% 7,362.69 . 2549296 116,315.76
96.00 | DAY €4,948.00 127,545 104,852, 100.0% Gares - 104,952, {22,692.85
100] LS 1.261.00 89600 2,396, EIRT:) 747053 5,153.44 7,476.50
2800.00{ TON 308,830, - - 00% . : -
450.00 | EACH 1437 Z61,860.44 5 475.00 EXSIE 320,17 138,601.50 144,076.50 [117,768.85
1000 H 352447.30 352 447.30 - o0%[§ FX X 2,447.30 382,447.30 - 0.0%
106 1S _ . Z11,075.11 101,762,682 00.0% T00,774.77 - 101,782.62 1110,082.50)]_-52.0%
100.00 | EACH 00 1,082.43 . 00.0% a10.82 : - ;gCoajz.ael 00.0% |
00 LS 00 100 340! X 3545536 - 38,840.95 38,639.65 | 3863904 6%
00 s 09 27.375.00 8,731,08 00.0% 8,731.95 - — a3t {18.642047) g6.1% |
00]_1s 183,020.00 466,342.91 486,542.91 00%] § 456,942 80 - 488,642.81 . 0.0%
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